EXHIBIT “A”

Attachment to Subcontract/Purchase Order No. 1214029-042 dated January 13 2017, by and
between LJ Coppola and SKANSKA USA BUILDING INC. for Underground Plumbing at
Westchester Medical Center — Ambulatory Care Pavilion in Valhalla, NY.

SCOPE OF WORK AND CLARIFICATIONS/QUALIFICATIONS

Scope of Work Required Contract Documents

The Scope of Work shall include, but not be limited to, the General Conditions, all Division 1
Specification sections, and all Work in the following Specification Section(s) and as further described

herein.
Specification Description
Sections
011200 SUMMARY
012100 ALLOWANCES
012300 ALTERNATES
012613 REQUESTS FOR INTERPRETATION
012900 PAYMENT PROCEDURES
013200 CONSTRUCTION PROGRESS DOCUMENTATION
013233 PHOTOGRAPHIC DOCUMENTATION
013300 SUBMITTAL PROCEDURES
014000 QUALITY REQUIREMENTS
014200 REFERENCES
01 6000 PRODUCT REQUIREMENTS
017300 EXECUTION
017329 CUTTING AND PATCHING
017700 CLOSEOUT PROCEDURES
017823 OPERATION AND MAINTENANCE DATA
017839 PROJECT RECORD DOCUMENTS
017900 DEMONSTRATION AND TRAINING
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210584 THROUGH-PENETRATION FIRESTOP SYSTEMS
22 0500 BASIC PLUMBING MATERIALS AND METHODS
220548 PLUMBING VIBRATION CONTROLS AND SEISMIC RESTRAINTS
220553 PLUMBING IDENTIFICATION

221110 PLUMBING VALVES

221120 PLUMBING DISTRIBUTION PIPING

221130 DRAINAGE AND VENT PIPING

221140 PLUMBING SPECIALTIES

221200 WATER SUPPLY

221313 FACILITY SANITARY SEWER

227000 MEDICAL PLUMBING SYSTEMS

The Scope of Work shall include coordination with the following Related Specification Sections:

Related Sections Description
223000 PLUMBING EQUIPMENT
224000 PLUMBING FIXTURES
231000 FUEL SYSTEM
334100 STORM DRAINAGE

Project Overview:

The project consists of an approximately 260,000 GSF seven-story medical office building (plus basement)
entitled the Ambulatory Care Pavilion which includes the following key scope areas:

e Transplant Center
o Diagnostic Imaging
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	SCOPE OF WORK AND CLARIFICATIONS/QUALIFICATIONS
	f. This Subcontractor shall provide within two (2) working days of a request by Skanska, any and all scheduling information, including but not limited to equipment lead times, field durations, manpower loading, etc., required for each activity of this...
	g. This subcontractor shall provide a shop drawing list and schedule shall be provided five (5) working days after subcontract award in order to plan the manpower requirements for the shop drawing approval process.
	h. This Subcontractor understands that this project is a WMC funded project and must adhere to the following:
	i. THIS SUBCONTRACTOR IS TO INCLUDE ANY AND ALL COSTS NECESSARY TO MEET THE SCHEDULED DATES NOTED IN THE SUBCONTRACTOR’S SCHEDULE. ALL MANPOWER, EQUIPMENT, PREMIUM COSTS, ETC. AS REQUIRED ARE TO BE INCLUDED.
	i. Should this Subcontractor fall behind schedule on his own behalf, all additional overtime man-hours required to maintain the schedule shall be provided by this Subcontractor at no additional cost.
	j. Failure to effect the above within three working (3) days after notice from Skanska shall be grounds for and may result in termination of this agreement with this Subcontractor.
	13. Submittal Procedures
	a. Upon award of this subcontract, this Subcontractor shall provide a submittal schedule of all procurement items indicating submission dates, lead-time, fabrication schedules and delivery schedules.
	b. The Subcontractor is required to transmit all initial submittals in electronic “pdf” format directly to Skanska.  The Subcontractor is required to send all submittals requiring licensed professional engineer seals via Federal Express, messenger or ...
	c. Within two (2) weeks after award of this agreement, this Subcontractor shall issue to Skanska a copy of their Procurement/Purchasing Status Log for this project.  The information which is to be presented within this log to Skanska is:
	i. description of the item to be purchased
	ii. name of the vendor
	iii. date of award
	iv. date of issuance of order
	v. date of order confirmation
	vi. anticipated date of order fulfillment
	d. Prior to the Subcontractor purchasing major pieces of equipment, the Owner reserves the right to require the Subcontractor to reveal pricing from all specified vendors, in order to allow the Owner the option of selecting a preferred Vendor.  Any di...
	e. This Subcontractor shall use the Skanska transmittal format when submitting documents, drawings and samples for approval. See attached sheet for format requirements.
	f. Submittals are to be submitted to Skanska as follows:
	i. Shop Drawings – PDF file
	ii. Catalog Cuts, Brochures, etc. – PDF file (except for color charts for which 2 copies will be provided).
	iii. Samples - Four (4) each of each type.
	g. This Subcontractor is required to send submittal samples and color charts via overnight service (Federal Express or UPS) messenger or hand delivery, and shop drawings/catalog cuts/brochures/etc. as PDF’s via email.  Included in the Subcontract Pric...
	h. This Subcontractor shall provide all submittals as required by the Contract Documents.
	i. Schedule of submissions shall be provided to Skanska within five (5) days of Notice of Award.
	j. If multiple suppliers are to be utilized, submittals will be required from each supplier.
	14. Environmental Health & Safety Requirements
	a. Environment Management System
	i. This subcontractor is to be aware that Skanska USA Building Inc., Inc is now a registered ISO 14001 corporation and has an environmental management system (EMS) in place.  This EMS requires that Skanska enforce those laws and regulations with respe...
	b. Health and Safety Plan
	i. All work shall be performed in strict accordance with Skanska USA Building Inc. EHS  procedures as outlined in Exhibit J, Skanska Standard Subcontract Environmental Health and Safety Requirements and current OSHA regulations.  Copies of the Skanska...
	ii. This Subcontractor shall prepare and submit for approval to Skanska their Project Specific Safety Program manual prior to the commencement of any work in the field.  Skanska Safety will review and approve this item as to its compliance for this pr...
	c. Daily Safety Requirements
	i. All contractors are required to complete a “Job Safety Analysis” /Pre-Task Plan form and submit to Skanska for approval prior to start/commencement of any work on a daily basis.  All field personnel are to sign off on these plans as evidence that t...
	ii. All field personnel are required to participate in Skanska’s “Stretch-n-Flex” warm up program which begins every morning from 7:10 a.m. to 7:20 a.m. at an area designated by the Project Superintendent.  This program is to aid all field personnel b...
	iii. All field personnel are required to wear hardhats and protective glasses while performing their work in accordance with OSHA and Skanska standards.
	iv. All field personnel are required to wear gloves while performing their work.  A minimum standard for all domestic sites will be an ANSI/ISEA 105 level 3 cut resistant rating for the glove.  Puncture Resistance and Abrasion Resistance should also m...
	v. All field personnel entering the construction site, even if they are visiting, must wear ANSI approved steel and /or composite toe safety shoes with puncture resistant soles.  The shoes shall meet ASTM F2413-05 or ANSI Z41-1991 performance requirem...
	vi. Therefore, this subcontractor is aware that they are to pa rticipate in these goals and targets that have been established by Skanska’s EMS.  It is also a requirement that the subcontractor’s employees attend a brief on-site training session. (app...
	vii. This Subcontractor is required to submit all Safety Data Sheets (SDS)/Material Safety Data Sheets (MSDS) for all materials that may be used by this Subcontractor in the process of performing his scope of work.  Skanska Safety will review these it...
	15. Quality Requirements
	a. This subcontractor is responsible to notify Skanska of any required deviations from design documents.  Any items in the design documents that are unclear, contradictory or against standard industry practices must be brought to the attention of Skan...
	b. This Subcontractor is aware and shall adhere to the requirements of Exhibit E, Article 2.6, Quality and Protection of Equipment, Materials and Supplies.
	16. Regulatory Requirements
	a. Obtain copies of all the latest editions of the following regulations that are applicable to this Project:
	i. New York State Building Code and all other applicable codes.
	17. Code Compliance
	a. This Subcontractor is aware of and shall comply with all local building codes and has provided for all applicable codes and Code Enforcement Department requirements.
	b. This Subcontractor is responsible to procure and pay for all required permits.
	c. Submit copies of all permits, licenses and similar permissions obtained and receipts for fees paid, to Skanska directly for project records.
	18. Quality Program
	a. In accordance with Article VII, Item 7.11, this Subcontractor acknowledges that all materials, products, processes or systems named in the specifications or on the drawings will be utilized for the Work.
	b. This Subcontractor shall allow a minimum period of twenty (20) working days for the review process of submittals.
	c. Include as part of your work all materials as covered by the previously mentioned specification sections listed and those items covered under the above mentioned scope of work.
	d. The Subcontractor is required to furnish materials requested by the Owner or their representatives required for testing.
	e. Upon receipt of approved samples and/or submissions, this Subcontractor shall provide Skanska with copies of their order and delivery confirmations.
	f. The Owner or their Agent and/or Skanska shall have the right to visit the premises of the manufacturer or his subcontractors and to inspect, at the Owner’s, Owner’s Agent, and/or Skanska’s option, all equipment in process of manufacture on their or...
	g. The Subcontractor shall supply the Inspecting Agent with all assistance practicable, including drawings and other documents, as well as a guide who is familiar with the work in progress. The above is subject only to pre-notification of the Owner or...
	h. If the specifications permit an "or equal" or if the Subcontractor wishes to submit a substitution, the Subcontractor must, in both cases, submit a "Request for Substitution" utilizing the Procedures discussed in the specifications.
	i. UL labeling/approval of all components and assemblies, in order to satisfy all applicable NEC, NEMA, State, Local and any other electrical codes and standards.
	j. All other deviations from the specified equipment, building systems, architectural components, assemblies, gauges, thicknesses, manufacturers, etc. MUST BE CLEARLY IDENTIFIED at the time of the bidding.
	k. The approval of any "or equal" or a substitution is at the sole and arbitrary discretion of Skanska and the Owner.
	l. If Skanska or the Owner does approve it, the Subcontractor is solely responsible for any resulting additional costs to the Project.
	19. Product Requirements
	a. Do not use any substitute products that have not been approved in accordance with the requirements of the contract documents.  Any materials/equipment that are used but not approved will subject this subcontractor to a monetary fine and this subcon...
	b. It is this Subcontractor's responsibility to provide products, which comply with the contract, documents and which are compatible with one another, with existing work, and with products selected by others.
	c. This Subcontractor shall be completely and solely responsible for the performance of the components as well as the integrated assembly for items purchased and/or installed under this Subcontract Agreement.
	d. Verify that the proposed characteristics of products are compatible with specified systems; notify Skanska of all discrepancies.
	e. Where visual matching to an established physical sample is required, the Architect, Skanska and Owner’s decision will be final.
	f. Where the specification is silent on whether substitutions will be considered, substitutions will not be considered.
	g. In accordance with Article I, Item 1.5, of this Subcontract Agreement, this Subcontractor agrees to provide quality assurance to the acceptable to Skanska, the Architect and the Owner.
	h. Include spare parts/spare stock pricing and requirements as specified.
	20. Temporary Facilities & Controls
	a. Temporary power for this work will be provided. Ground fault interrupters are required for all tools and equipment and are to be supplied by this subcontractor for his own work.
	b. Skanska will make available limited sanitation facilities on site as part of this agreement.  This Subcontractor is to advise their field personnel of this privilege and its availability and that these facilities are not to be abused.
	c. Storage of material and equipment at the site shall be permitted only to the extent approved in advance by Skanska. If anything so stored obstructs the progress of any portion of the work, it shall be promptly removed or relocated by the Subcontrac...
	d. This Subcontractor is responsible for all hoisting, rigging and scaffolding required to perform this work.
	21. Site Distribution of Materials & Equipment
	a. A hoist will be provided for material only with Skanska coordination.
	b. It is the responsibility of this Subcontractor to perform the distribution of its materials/equipment from either the point of unloading and/or onsite storage to the point of installation as part of the obligation of this Agreement.
	22. Implementation of the Work
	a. Site Examination
	i. This Subcontractor has visited the site and has familiarized himself with the work and with all conditions to be encountered.
	ii. The Subcontractor has examined the site, the contract documents and reviewed with Skanska the designated areas of access and delivery.  The Subcontractor agrees these are sufficient to complete the contract work.  No change to these areas will be ...
	iii. Prior to the start of work, this Subcontractor is responsible to inspect all adjacent work and notify Skanska USA Building Inc. in writing of any deficiencies that will impact the successful performance of this scope.
	iv. Commencement of work constitutes acceptance of adjacent areas as they affect this trade.
	v. It is the obligation of this Subcontractor to verify all existing site conditions prior to final shop fabrication of their work.
	vi. It is the responsibility of this Subcontractor to conduct an examination of the site and the areas of its work prior to the performance of any layout work.
	vii. This subcontractor is responsible for all survey and layout work as required to complete this scope of work. This Subcontractor is responsible for field verifying layout for constructability.
	viii. This Subcontractor along with Skanska shall monitor the progress of the project in anticipation for the examination of the site so as not to impede the project schedule.
	ix. This examination of the site shall be performed with the full knowledge of Skanska.
	x. Upon completion of the examination of the site, this Subcontractor shall inform Skanska of the status of its commencement.
	xi. If upon the examination of the site, this Subcontractor finds objectionable conditions, these conditions are to be reported immediately to Skanska for resolution.
	xii. In no way is this Subcontractor to use partial objectionable conditions as reason for not commencing work if any area is available for the commencement of their work.
	b. With previous work:
	i. Where work is to be performed by this Subcontractor within an existing facility and/or pre-contract condition, it shall be the responsibility of this Subcontractor to perform site surveys, in a timely fashion, of “AS-BUILT” conditions so that the w...
	ii. The only exception to the above would be where the existing condition is completely contrary to the desired design intent and in no way is possible to achieve completed effect.  If this condition arises, it the responsibility of this Subcontractor...
	1. A reference to the contract documentation component, indicating either in descriptive writing and/or via drawings or photographs the encountered condition(s).
	2. An explanation(s) as to why the contractual obligations cannot be met.
	3. A proposed description of an alternative(s) that may be done that will attempt to comply with the intent of the desired design condition.
	c. Site Mobilization shall consist of:
	i. Bringing only equipment onto the site necessary for the completion of that phase.
	ii. Establishing site base of operations with the permission of Skanska.
	iii. Establishing intended site logistic storage/laydown areas with the review and approval of Skanska.
	d. Preparation
	i. This Subcontractor is not to rely on the layout work of other trade subcontractors for the basis of their layout work.
	ii. This subcontractor is to ensure the protection of existing finishes of the path of travel along with the existing finishes of the freight elevator.
	iii. This Subcontractor is aware that Applied Fireproofing shall be installed prior to a majority of its work.
	e. Execution of the Work
	i. This subcontractor shall exercise care when installing work in areas where existing wall finishes, floor finishes or ceilings are to remain.
	ii. Where sprayed-on fireproofing exists, this Subcontractor shall take care to only remove the amount of fireproofing required to install the hangers. If patching is required because excessive fireproofing was removed, then this Subcontractor will be...
	iii. All vibration and seismic restraints for the work performed by this Subcontractor are the sole responsibility of this Subcontractor and will be done in accordance with all applicable codes.
	f. Cutting and Patching
	i. Subcontractor shall provide all cutting and patching required for all in-wall MEP penetrations.
	g. Wall Penetrations/Sleeving/Concealed Access/Labeling
	i. MEP Subcontractor shall layout all locations for sleeves and penetrations for this Subcontractor to cut openings.
	ii. This Subcontractor will furnish and install all fire stopping and/or sealants for all penetrations associated with this scope of work as per the project specifications.
	h. In Field Coordination
	i. This Subcontractor will make agreed upon changes in elevations/locations of their work at no additional cost where it is to the benefit of the project.
	ii. If this Subcontractor installs his work before coordinating or without coordinating with the other M/E/P trades subcontractors, this Subcontractor shall make the necessary changes in his work to correct the condition without extra charges.
	iii. If this Subcontractor refuses to make such changes, Skanska shall make the following determinations:
	1. Direct the other trade subcontractors to work around this condition and all associated cost will be back charged against this Subcontractor’s contract amount.
	2. Hire another trade contractor to change this work so as to allow the other trade subcontractors to continue with the original coordinated layouts. This Subcontractor will still be responsible for all guarantees and/or warranties for the work change...
	i. Demobilization shall consist of:
	i. Removing all equipment used off of the site immediately after completion of a particular “Floor” and/or “Phase”.
	ii. If equipment is left on site more than two (2) days after completion of its use, at the discretion of the Project Superintendent, he may exercise enforcement by the Deviation Ticket program.
	iii. Removing all remaining damaged and unused material off of the site immediately after completion of a particular “Floor” and/or “Phase”.
	iv. If material is left on site more than two (2) days after completion of its use, at the discretion of the Project Superintendent, he may exercise enforcement by the Deviation Ticket program.
	v. Then after written notice, in accordance with the articles of this contract, have the material removed and all costs associated with the removal shall be deducted, back charged, against this Subcontractor’s contract amount.
	j. Paint Touch Up
	i. In the event that any of the Subcontract Materials receive primed or finished painting, the Subcontractor shall be required to provide all touch-up paint and touch-up painting to properly touch-up any scratches and/or abrasions to these materials t...
	ii. In the event that damage occurs to material/equipment of this Subcontractor, which is due to the actions of others.  This Subcontractor shall inform Skanska and upon their direction, Skanska shall issue a directive followed by a change order to pe...
	k. Progress Cleaning
	i. Cleaning of all debris as a result of this Subcontractor’s operations shall be performed by this Subcontractor and as directed by Skanska.
	ii. All major construction debris, i.e., concrete, masonry, pipe, etc. must be removed by this Subcontractor off of the site and disposed of at its own expense.
	iii. This Subcontractor shall be responsible to identify for proper disposal any hazardous or toxic debris and/or materials resulting from this Subcontractor’s operations.
	iv. Skanska shall have containers on site for the removal of common non-hazardous/non-toxic debris for use by the subcontractors on site.  This Subcontractor is advised that these containers are not to be abused.
	v. This Subcontractor’s failure to comply with his cleaning requirements within two (2) business days will result in Skanska completing this work.  All associated costs will be backcharged to this Subcontractor.
	l. Inspections and Testing
	i. Maintain accurate as-built drawings on-site at all times.  Subcontractor shall submit field as-built survey sheets for each utility prior to the line being placed into service.  Submit complete as-built drawings and maintenance manuals / closeout d...
	ii. When and as requested by Skanska, this Subcontractor shall furnish materials to the Owner or their representatives required for testing.
	iii. This Subcontractor shall work with and comply with all valid directives of the testing and inspection agency, engineers, etc.
	iv. In cases where on-site testing is performed by others, any re-testing required as a result of this Subcontractor’s work not being in conformance with the Project Documents, shall be done at the expense of the Subcontractor.
	v. Skanska, the Owner and the project consultants shall perform inspections in accordance with the Project Specifications; this Subcontractor must cooperate fully with this inspection, and ensure that all testing and inspection requirements are satisf...
	vi. All costs associated with unacceptable work will be the responsibility of this subcontractor including, but not limited to, repairs, replacement, additional testing and inspections, etc.
	m. Protection of the Work
	i. This Subcontractor shall protect the work of others from damage due to this Subcontractor's operations. Any Damages will be the responsibility of this Subcontractor.
	ii. Skanska will not accept responsibility for the care, custody and control of material between the time of delivery by Subcontractor and final acceptance of the Work by the Owner.
	n. Correction of the Work
	i. This subcontractor shall complete the Punch List within 5 days after receipt of same.  Final payment cannot be processed until the Punch List is complete.
	ii. Repair existing work disturbed as a result of the completion of the work of this Subcontract.
	iii. In cases where the work of this Subcontract penetrates the special coatings on the Building’s walls, floors and ceilings, this Subcontractor shall include the costs for any special penetration provisions and/or patching/touch-up/repair of special...
	o. Finalization of the Work (Project Close Out)
	i. In accordance with the contract documents and the Subcontract Agreement, this Subcontractor shall notify Skanska in writing that they have completed their work and are ready for final inspection(s) by the architect, owner and Skanska on a floor by ...
	p. Instructional Period
	i. In accordance with the contract documents requirements, this Subcontractor is to provide for the necessary instructional period(s) to fully indoctrinate the owner/facility user with the equipment/systems installed by this Subcontractor.
	ii. This Subcontractor shall as part of their Quality Assurance program via the submittal process shall transmit fully written/documented operational procedures for the operation of the equipment/systems installed by this Subcontractor for review and ...
	q. Close Out Procedures
	i. Provide final O&M manuals, as-builts, warranties, guarantees, part lists, owner manuals, maintenance guides, instruction manuals, user manuals, etc. for equipment provided and as required by the Contract Documents.
	ii. Warranty periods commence on the date of the Project completion and acceptance by the Owner.
	iii. Furthermore, the Subcontractor shall service and maintain equipment and components installed under its Subcontract between the period commencing with the start-up of said equipment and components and the date of the Project Completion.
	iv. On, or just prior to the date of the Project completion, the Subcontractor shall refurbish and return the respective equipment to “Like New” condition.
	v. Upon completion of the above, the equipment shall be turned over to the Owner and the specified warranty periods shall begin.
	vi. This Subcontractor is required to continuously maintain record drawings while on the Project site and shall also, during the progress of the Subcontract Work, keep a careful record of all changes, modifications or deviations from approved drawings...
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